HAMP Meeting Notes 10-12-17

Participants:

IHS: James Carter, Jesse DeCoteau
HUC: Tim Bodell, Carroll Onsae
EPA: Emmanuelle Rapicavoli

1) PER revision — IHS submitted a cover letter and proposed revision plan for the PER to
the HUC. The HUC plans to send the plan to USDA-RD on Friday October 13, 2017 via
email. The HUC and IHS plan to follow-up with USDA-RD via a phone call to discuss the
plan and gain approval. Once IHS has approval they will move forward with the PER
revision. They anticipate it taking 3-4 weeks once USDA-RD agrees to their concept. IHS
is also working on final design components of the HAMP.

2) HUC Meeting with WET Team — The HUC met with the WET team to propose their 5-
year funding proposal. They plan to fast track a Hopi Council budget resolution to fund
the utility. The WET team has concerns about the bottom line cost to the villages.

3) FMCV Signature - The Tribal Chairman agreed to write a letter to FMCV to assist the
HUC with obtaining signature on the MOA. The HUC plans to meet with them on
Tuesday October 17,

4) Hopi Tribal Council Meeting — The HUC confirmed EPA and IHS presentation to the
council on November 8, 2017, 10 am — 12 noon {MST).

5) Next Meeting — EPA will send out invite for our next meeting November 1, 2017.
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